



PREFEITURA MUNICIPAL DE FERRAZ DE VASCONCELOS
SECRETARIA MUNICIPAL DE OBRAS
CRONOGRAMA FISICO-FINANCEIRO



OBRA: REFORMA DO GINÁSIO MARCÍLIO GUERRA

Descrição	MESES						Valor do Item	%
	1	2	3	4	5	6		
1-ADMINISTRAÇÃO DE OBRA	R\$ 12.734,77	R\$ 12.734,77	R\$ 12.734,77	R\$ 12.734,77	R\$ 12.734,77	R\$ 12.734,77	76.408,64	4,88%
2- PROJETO EXECUTIVO	R\$ 12.011,58					R\$ 12.011,58	24.023,16	1,56%
3-CANTEIRO DE OBRA	R\$ 3.220,95	R\$ 3.220,95	R\$ 3.220,95	R\$ 3.220,95	R\$ 3.220,95	R\$ 3.220,95	19.325,70	1,30%
4- VESTIÁRIO TÉRREO 2		R\$ 36.579,95	R\$ 36.579,95	R\$ 36.579,95			109.739,86	7,07%
5- VESTIÁRIO FUNCIONÁRIOS		R\$ 28.935,71	R\$ 28.935,71	R\$ 28.935,71			86.807,12	5,75%
6- SANITÁRIO FEMININO				R\$ 47.635,09	R\$ 47.635,09		95.270,18	6,24%
7- VESTIÁRIO TERREO 03		R\$ 36.827,87	R\$ 36.827,87	R\$ 36.827,87			110.483,61	7,28%
8- SANITÁRIO MASCULINO				R\$ 43.055,67	R\$ 43.055,67		86.111,34	5,64%
9- GUARITA			R\$ 48.009,31	R\$ 48.009,31	R\$ 48.009,31	R\$ 48.009,31	192.037,22	13,06%
10- SALA ADM / GINÁSTICA / ALMOXERIFADO					R\$ 61.580,58	R\$ 61.580,58	123.161,15	8,09%
11- QUADRA		R\$ 46.083,61	R\$ 46.083,61	R\$ 46.083,61	R\$ 46.083,61	R\$ 46.083,61	230.418,06	13,77%
12- SERVIÇOS COMPLEMENTARES		R\$ 74.284,41	R\$ 74.284,41	R\$ 74.284,41	R\$ 74.284,41	R\$ 74.284,41	371.422,06	25,41%
Total:	R\$ 27.967,30	R\$ 238.667,28	R\$ 286.676,58	R\$ 377.367,34	R\$ 336.604,39	R\$ 257.925,21	1.525.208,10	
BDI (25,00%):	R\$ 6.991,83	R\$ 59.666,82	R\$ 71.669,15	R\$ 94.341,84	R\$ 84.151,10	R\$ 64.481,30	381.302,03	
TOTAL GERAL:	R\$ 34.959,13	R\$ 298.334,10	R\$ 358.345,73	R\$ 471.709,18	R\$ 420.755,48	R\$ 322.406,51	1.906.510,13	

Ferraz de Vasconcelos, 28 de abril de 2026

Gilberto Felipe Salomé
Engenheiro Civil
CREA-SP 5070530365