



CRONOGRAMA FÍSICO-FINANCEIRO
Construção de UBS TIPO 1 - Bairro Morretes

LOTE 1 - CONSTRUÇÃO UBS PORTE 1																
ITEM	DESCRIÇÃO DOS SERVIÇOS	VALOR (R\$)	1	2	3	4	5	6	7	8	9	10	11	12	13	
A	SERVIÇOS ESPECÍFICOS	R\$ 4.265,25	100,00%													
		R\$ 4.265,250														
B	SERVIÇOS PRELIMINARES E INDIRETOS	R\$ 693.783,98	50,48%	4,090%	4,090%	4,090%	4,090%	4,090%	4,090%	4,090%	4,090%	4,090%	4,090%	4,090%	4,090%	4,54%
		R\$ 350.240,670	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	R\$ 28.365,72	31.520,39
C	FUNDAÇÃO	R\$ 221.032,63	30,00%													
		R\$ 66.309,79	R\$ 154.722,84													
D	ESTRUTURA	R\$ 361.384,56		40,00%												
		R\$ 144.553,82	R\$ 216.830,74													
E	ALVENARIA, VEDAÇÕES E DIVISÓRIAS	R\$ 192.328,60			50,00%	25,00%	25,00%									
		R\$ 96.164,30	R\$ 48.082,15	R\$ 48.082,15												
F	COBERTURA	R\$ 76.441,22				50,00%	25,00%	25,00%								
		R\$ 38.220,61	R\$ 19.110,31	R\$ 19.110,31												
G	IMPERMEABILIZAÇÃO	R\$ 14.594,63					50,00%	50,00%								
		R\$ 7.297,32	R\$ 7.297,32													
H	ESQUADRIAS	R\$ 207.337,15						20,00%	20,00%	20,00%	20,00%	20,00%	20,00%	20,00%		
		R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43	R\$ 41.467,43		
I	REVESTIMENTO DE PAREDE	R\$ 71.265,99								50,00%	25,00%	25,00%				
		R\$ 35.633,00	R\$ 17.816,50	R\$ 17.816,50												
J	REVESTIMENTO DE PISO INTERNO	R\$ 102.142,48					20,00%	40,00%	40,00%							
		R\$ 20.428,50	R\$ 40.856,99	R\$ 40.856,99												
K	REVESTIMENTO DE PISO EXTERNO	R\$ 19.520,63										100,00%				
		R\$ 19.520,63														
L	REVESTIMENTO DE TETO	R\$ 36.811,58						50,00%	50,00%							
		R\$ 18.405,79	R\$ 18.405,79													
M	PINTURA	R\$ 77.200,92						50,00%	50,00%							
		R\$ 38.600,46	R\$ 38.600,46													
N	MARMORARIA	R\$ 11.066,00														100,00%
		R\$ 11.066,00														
O	LOUÇAS, METAIS E ACESSÓRIOS	R\$ 60.689,85												50,00%	50,00%	
		R\$ 30.344,925	R\$ 30.344,93													
P	INSTALAÇÕES HIDROSSANITÁRIAS	R\$ 205.782,41						20,00%	20,00%	20,00%	20,00%	20,00%	20,00%			
		R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48	R\$ 41.156,48		
Q	INSTALAÇÕES ELÉTRICAS	R\$ 218.136,12						20,00%	20,00%	20,00%	20,00%	20,00%	20,00%			
		R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22	R\$ 43.627,22		
R	CLIMATIZAÇÃO	R\$ 112.603,66											50,00%	50,00%		
		R\$ 56.301,83	R\$ 56.301,83													
S	GASES MEDICINAIS	R\$ 15.942,25														100,00%
		R\$ 15.942,25														
T	URBANIZAÇÃO	R\$ 180.611,62												50,00%	50,00%	
		R\$ 90.305,81	R\$ 90.305,81													
U	SERVIÇOS COMPLEMENTARES	R\$ 6.154,63														100,00%
		R\$ 6.154,63														
Valores Totais		R\$ 2.889.096,16	R\$ 354.505,92	R\$ 94.675,51	R\$ 327.642,39	R\$ 341.360,76	R\$ 114.668,48	R\$ 123.283,99	R\$ 221.881,47	R\$ 288.113,09	R\$ 229.439,60	R\$ 191.953,98	R\$ 210.918,69	R\$ 221.260,54	R\$ 169.391,76	
ACUMULADO		R\$ 354.505,920	R\$ 449.181,43	R\$ 776.823,81	R\$ 1.118.184,57	R\$ 1.232.853,05	R\$ 1.356.137,04	R\$ 1.578.018,50	R\$ 1.866.131,60	R\$ 2.095.571,20	R\$ 2.287.525,18	R\$ 2.498.443,87	R\$ 2.719.704,41	R\$ 2.889.096,16		

LOTE 2 - FISCALIZAÇÃO UBS PORTE 1																
ITEM	DESCRIÇÃO DOS SERVIÇOS	VALOR (R\$)	1	1	2	3	4	5	6	7	8	9	10	11	12	
A	AUXÍLIO À FISCALIZAÇÃO DE OBRA	R\$ 35.560,00	7,692%	7,692%	7,692%	7,692%	7,692%	7,692%	7,692%	7,692%	7,692%	7,692%	7,692%	7,692%	7,692%	7,692%
		R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	R\$ 2.735,385	2.735,380
	Valores Totais	R\$ 35.560,00	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	R\$ 2.735,39	2.735,38
	ACUMULADO	R\$ 2.735,385	R\$ 5.470,77	R\$ 8.206,16	R\$ 10.941,54	R\$ 13.676,93	R\$ 16.412,31	R\$ 19.147,70	R\$ 21.883,08	R\$ 24.618,47	R\$ 27.353,85	R\$ 30.089,24	R\$ 32.824,62	R\$ 35.560,00		