Ministério da Saúde
FIOCRUZ
Fundação Oswaldo Cruz
Coordenação-Geral de Infraestrutura dos Campi

Título: CONSTRUÇÃO DO CAMPUS FIOCRUZ AMAZÔNIA

ANEXO 7 - CRONOGRAMA FÍSICO FINANCEIRO

Unidade: FIOCRUZ AMAZÔNIA - AM
Prazo(dias):

Especificação	mês 1	mês 2	mês 3	mês 4	mês 5	mês 6	mês 7	mês 8	mês 9	mês 10	mês 11	mês 12	mês 13	mês 14	mês 15	mês 16	mês 17	mês 18	mês 19	mês 20	mês 21	mês 22	mês 23	mês 24	mês 25	mês 26	mês 27	mês 28	mês 29	mês 30	mês 31	mês 32	mês 33	mês 34	mês 35	mês 36	Totais
SERVIÇOS PRELIMINARES	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
SERVIÇOS PRELIMINARES	0,00	0,00	407.349,60	407.349,60	203.674,80	203.674,80	170.729,07	170.729,07	96.536,40	203.674,80	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	2.204.967,03
CONSTRUÇÃO	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
FUNDAÇÕES E ESTRUTURAS	12.924,00	12.924,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	0,00	25.848,00
CONSTRUÇÃO TEMPORÁRIA - OBRA	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	8.577,60	308.793,60
[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]