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Zeladoria &SN BELEM
Urbana “ﬁ PREFEITURA

PREFEITURA MUNICIPAL DE BELEM - PMB
SECRETARIA MUNICIPAL DE ZELADORIA E CONSERVAGAO URBANA - SEZEL
EXECUGAO DE SERVIGOS DE OBRAS DE INFRAESTRUTURA E URBANA, PRINCIPALMENTE DRENAGEM PROFUNDA, REVESTIMENTO

PRIMARIO E SERVIGOS DE RECUPERAGAO, MANUTENGAO E LIMPEZA DE CANAIS, VIAS E ESPAGOS PUBLICOS, APLICANDO GESTAO DE
RESIDUOS E SER-VICOS AMBIENTAIS, QUE ATENDAM AS NECESSIDADES DO MUNICIPIO DE BELEM/PA

CRONOGRAMA FISICO-FINANCEIRO
Descrigdo VALOR 1 MES 2 MES 3 MES 4 MES 5MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 MES 12 MES
100% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333%
ADMINISTRACI.\O LOCAL, MOBILIZAGAO E CANTEIRO
R$ 3.617.293,92 | R$ 301.441,16 | R$ 301.441,16| R$  301.441,16 | R$ 301.441,16 RS 301.441,16| R$ 301.441,16| R$ 301.441,16 301.441,16 $  301.441,16 $  301.441,16 $  301.441,16 $  301.441,16
SERVICOS TECNICOS (PRELIMINARES, CONTROLE E 100% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333%
FINAIS) R$ 5.612.411,42 | R$ 467.700,95 | R$ 467.700,95| R$  467.700,95| R$  467.700,95| R$  467.700,95| R$  467.700,95( R$  467.700,95 467.700,95 467.700,95 $  467.700,95 467.700,95 $  467.700,95
100% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333%
DEMOLI(}(.)ES E RETIRADAS
R$ 3.999.322,76 | R$ 333.276,90 [ R$ 333.276,90| R$  333.276,90| R$  333.276,90| R$  333.276,90| R$  333.276,90 | R$  333.276,90 333.276,90 333.276,90 $  333.276,90 333.276,90 $  333.276,90
100% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333%
MOVIMENTO DE TERRA E CONTENGOES
R$ 11.109.139,57 | R$ 925.761,63 [ R$ 925.761,63| RS 925.761,63| R$  925.761,63| R$  925.761,63| R$  925.761,63 [ R$  925.761,63 925.761,63 925.761,63 $  925.761,63 925.761,63 $  925.761,63
100% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333%
SERVIGCOS DE DRENAGEM
R$ 39.837.153,99 | R$ 3.319.762,83 | R$ 3.319.762,83 | R$ 3.319.762,83 | R$ 3.319.762,83 | R$ 3.319.762,83 | R$ 3.319.762,83| R$ 3.319.762,83 $ 3.319.762,83 $ 3.319.762,83 $ 3.319.762,83 $ 3.319.762,83 $ 3.319.762,83
100% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333%
PAVIMENTAGAO E RECUPERAGAO VIARIA
R$ 10.603.712,31 | RS 883.642,69 [ R$ 883.642,69| RS  883.642,69| R$  883.642,69| R$  883.642,69| RS  883.642,69( R$  883.642,69 883.642,69 883.642,69 $  883.642,69 883.642,69 $  883.642,69
100% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333%
LIMPEZA URBANAE ZELADORIA
R$ 5.195.014,85| R$ 432.917,90 | R$ 432.917,90| R$  432.917,90| R$  432.917,90| R$  432.917,90| R$  432.917,90| R$  432.917,90 432.917,90 432.917,90 $  432.917,90 432.917,90 $  432.917,90
100% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333%
MANUTENGAO DE BENFEITORIAS PUBLICAS
R$ 6.458.198,54 | R$ 538.183,21 [ R$ 538.183,21| R$  538.183,21| R$  538.183,21| R$  538.183,21| R$  538.183,21| R$  538.183,21 538.183,21 538.183,21 538.183,21 538.183,21 $  538.183,21
TOTAL R$ 86.432.247,37| R$ 7.202.687,28 | R$ 7.202.687,28 | R$ 7.202.687,28 | R$ 7.202.687,28 | R$ 7.202.687,28 | R$ 7.202.687,28 | R$ 7.202.687,28 $ 7.202.687,28 $ 7.202.687,28 | R$ 7.202.687,28 $ 7.202.687,28 $ 7.202.687,28
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