CIMPAJEU

CRONOGRAMA FiSICO-FINANCEIRO

OBRA: PERFURACAO E INSTALACAO DE POCOS TUBULARES EM DIVERSAS LOCALIDADES
LOCAL: CONSORCIO DE INTEGRAGAO DOS MUNICIPIOS DO PAJEU - CIMPAJEU
ITEM SERVICOS 30 DIAS 60 DIAS 90 DIAS 120 DIAS 150 DIAS 180 DIAS 210 DIAS 240DIAS 270 DIAS 300 DIAS 330 DIAS 360 DIAS TOTAL
1.0 |SERVICOS PRELIMINARES R$ 76.865,25 76.865,25 76.865,25 76.865,25 76.865,25 76.865,25 76.865,25 76.865,25 76.865,25 76.865,25 76.865,25 76.865,25 922.383,00
% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00%
2.0 |PERFURACAO E INSTALACAO DE POCOS SEDIMENTARES RS 5.555.002,79 5.555.002,79 5.555.002,79 5.555.002,79 5.555.002,79 5.555.002,79 5.555.002,79 5.555.002,79 5.555.002,79 5.555.002,79 5.555.002,79 5.555.002,79 66.660.033,50
% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00%
3.0 |PERFURACAO E INSTALACAO DE POCOS CRISTALINOS R$ 1.741.360,83 1.741.360,83 1.741.360,83 1.741.360,83 1.741.360,83 1.741.360,83 1.741.360,83 1.741.360,83 1.741.360,83 1.741.360,83 1.741.360,83 1.741.360,83 20.896.330,00
% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00%
X M R$ 484.780,33 484.780,33 484.780,33 484.780,33 484.780,33 484.780,33 484.780,33 484.780,33 484.780,33 484.780,33 484.780,33 484.780,33 5.817.364,00
4.0 |PERFURACAO E INSTALACAO DE POCOS MISTOS % 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 100,00%
TOTAL R$ 7.858.009,21]  7.858.009,21 7.858.009,21]  7.858.009,21]  7.858.009,21 7.858.009,21]  7.858.009,21]  7.858.009,21 7.858.009,21|  7.858.009,21|  7.858.009,21 7.858.009,21 94.296.110,50
% 833 833 8,33 833 8,33 8,33 8,33 8,33 8,33 8,33 8,33 8,33 100,00
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