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CRONOGRAMA PREVISTO PLE CRONOGRAMA PREVISTO PLE

APELIDO EMPREENDIMENTO APELIDO EMPREENDIMENTO

1. Selecione o Título do Evento da Administração Local:
1

2 2. Digite nas células em amarelo o número do período em que os eventos serão concluídos:

F
IL
T
R
O

C
as

a 
1

C
as

a 
2

C
as

a 
3

C
as

a 
4

C
as

a 
5

C
as

a 
6

C
as

a 
7

C
as

a 
8

C
as

a 
9

C
as

a 
10

C
as

a 
11

C
as

a 
12

C
as

a 
13

C
as

a 
14

C
as

a 
15

C
as

a 
16

C
as

a 
17

C
as

a 
18

C
as

a 
19

C
as

a 
20

C
as

a 
21

C
as

a 
22

C
as

a 
23

C
as

a 
24

C
as

a 
25

C
as

a 
26

C
as

a 
27

C
as

a 
28

C
as

a 
29

C
as

a 
30

C
as

a 
31

C
as

a 
32

C
as

a 
33

C
as

a 
34

C
as

a 
35

C
as

a 
36

C
as

a 
37

C
as

a 
38

C
as

a 
39

C
as

a 
40

C
as

a 
41

C
as

a 
42

C
as

a 
43

C
as

a 
44

C
as

a 
45

C
as

a 
46

C
as

a 
47

C
as

a 
48

C
as

a 
49

C
as

a 
50

↓ 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50
FILTF

0 A administração local será proporcional a execução dos demais eventos, independente de frentes de obra.
F 1 ADMINISTRAÇÃO LOCAL 2 3 3 5 6 6 7 8 9 10 12 12 14 14 16 16 18 20 19 20 15 15 3 4 5 17 7 13 13 11 11 13 13 14 19 18 17 18 19 20 1 2 3 4 5 8 8 8 9 10
F 2 SERVIÇOS PRELIMINARES 1 1 1 1 1 1 1 1 1 1 1 1 1 6 6 6 6 6 6 6 6 6 6 6 6 11 11 11 11 11 11 11 11 11 11 11 11 11 16 16 16 16 16 16 16 16 16 16 16 16
F 3 FUNDAÇÃO 1 1 1 1 1 1 1 1 1 1 1 1 1 6 6 6 6 6 6 6 6 6 6 6 6 11 11 11 11 11 11 11 11 11 11 11 11 11 16 16 16 16 16 16 16 16 16 16 16 16
F 4 BALDRAMES 1 1 1 1 1 1 1 1 1 1 1 1 1 6 6 6 6 6 6 6 6 6 6 6 6 11 11 11 11 11 11 11 11 11 11 11 11 11 16 16 16 16 16 16 16 16 16 16 16 16
F 5 IMPERMEABILIZAÇÃO 1 1 1 1 1 1 1 1 1 1 1 1 1 6 6 6 6 6 6 6 6 6 6 6 6 11 11 11 11 11 11 11 11 11 11 11 11 11 16 16 16 16 16 16 16 16 16 16 16 16
F 6 SUPERESTRUTURA PILARES, VIGAS E LAJE 2 2 2 2 2 2 2 2 2 2 2 2 2 7 7 7 7 7 7 7 7 7 7 7 7 12 12 12 12 12 12 12 12 12 12 12 12 12 17 17 17 17 17 17 17 17 17 17 17 17
F 7 ALVENARIA/FECHAMENTOS 2 2 2 2 2 2 2 2 2 2 2 2 2 7 7 7 7 7 7 7 7 7 7 7 7 12 12 12 12 12 12 12 12 12 12 12 12 12 17 17 17 17 17 17 17 17 17 17 17 17
F 8 ESQUADRIAS METÁLICAS 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 9 ESQUADRIAS DE MADEIRAS 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 10 TELHADOS 3 3 3 3 3 3 3 3 3 3 3 3 3 8 8 8 8 8 8 8 8 8 8 8 8 13 13 13 13 13 13 13 13 13 13 13 13 13 18 18 18 18 18 18 18 18 18 18 18 18
F 11 REVESTIMENTOS INTERNOS 3 3 3 3 3 3 3 3 3 3 3 3 3 8 8 8 8 8 8 8 8 8 8 8 8 13 13 13 13 13 13 13 13 13 13 13 13 13 18 18 18 18 18 18 18 18 18 18 18 18
F 12 REVESTIMENTOS CERÂMICOS 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 13 REVESTIMENTOS EXTERNOS 3 3 3 3 3 3 3 3 3 3 3 3 3 8 8 8 8 8 8 8 8 8 8 8 8 13 13 13 13 13 13 13 13 13 13 13 13 13 18 18 18 18 18 18 18 18 18 18 18 18
F 14 FORROS 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 15 PINTURAS INTERNAS 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 16 PINTURAS EXTERNAS 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 17 PINTURA ESQUADRIAS 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 18 CERÂMICA 4 4 4 4 4 4 4 4 4 4 4 4 4 9 9 9 9 9 9 9 9 9 9 9 9 14 14 14 14 14 14 14 14 14 14 14 14 14 19 19 19 19 19 19 19 19 19 19 19 19
F 19 CIMENTADOS 4 4 4 4 4 4 4 4 4 4 4 4 4 9 9 9 9 9 9 9 9 9 9 9 9 14 14 14 14 14 14 14 14 14 14 14 14 14 19 19 19 19 19 19 19 19 19 19 19 19
F 20 RODAPÉS, SOLEIRAS E PEITORIS 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 21 CENTRO DE DISTRIBUIÇÃO 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 22 ILUMINAÇÃO, TOMADAS E INTERRUPTORES 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 23 FIOS E CABOS 4 4 4 4 4 4 4 4 4 4 4 4 4 9 9 9 9 9 9 9 9 9 9 9 9 14 14 14 14 14 14 14 14 14 14 14 14 14 19 19 19 19 19 19 19 19 19 19 19 19
F 24 TUBULAÇÕES E CONEXÕES 4 4 4 4 4 4 4 4 4 4 4 4 4 9 9 9 9 9 9 9 9 9 9 9 9 14 14 14 14 14 14 14 14 14 14 14 14 14 19 19 19 19 19 19 19 19 19 19 19 19
F 25 REGISTROS 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 26 ENTRADA / ALIMENTAÇÃO 4 4 4 4 4 4 4 4 4 4 4 4 4 9 9 9 9 9 9 9 9 9 9 9 9 14 14 14 14 14 14 14 14 14 14 14 14 14 19 19 19 19 19 19 19 19 19 19 19 19
F 27 CAIXA D'ÁGUA E BARRILETE 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 28 TUBULAÇÕES E CONEXÕES 4 4 4 4 4 4 4 4 4 4 4 4 4 9 9 9 9 9 9 9 9 9 9 9 9 14 14 14 14 14 14 14 14 14 14 14 14 14 19 19 19 19 19 19 19 19 19 19 19 19
F 29 ACESSÓRIOS/CAIXAS 4 4 4 4 4 4 4 4 4 4 4 4 4 9 9 9 9 9 9 9 9 9 9 9 9 14 14 14 14 14 14 14 14 14 14 14 14 14 19 19 19 19 19 19 19 19 19 19 19 19
F 30 APARELHOS, METAIS E BANCADAS 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 31 CALAFETE / LIMPEZA 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
F 32 FUNDAÇÕES RADIER / IMPERMEABILIZAÇÃO 1 1 1 1 1 1 1 1 1 1 1 1 1 6 6 6 9 9 9 9 9 9 9 9 9 14 14 14 14 14 14 14 14 14 14 14 14 14 19 19 19 19 19 19 19 19 19 19 19 19

33 0 4 4 4 4 4 4 4 4 4 4 4 4 4 9 9 9 9 9 9 9 9 9 9 9 9 14 14 14 14 14 14 14 14 14 14 14 14 14 19 19 19 19 19 19 19 19 19 19 19 19
34 0 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
35 0 5 5 5 5 5 5 5 5 5 5 5 5 5 10 10 10 10 10 10 10 10 10 10 10 10 15 15 15 15 15 15 15 15 15 15 15 15 15 20 20 20 20 20 20 20 20 20 20 20 20
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F % %
F R$ R$
F % %
F R$ R$
F Administração Local % %

F
F
F Cronograma

F % %
F R$ R$
F % %
F R$ R$
F Administração Local % %

F
F
F Guanhães
F Local Responsável Técnico Responsável Técnico
F Nome: Matheus Marcos R. Brandao/Arthur Geraldo de S. Mendes Nome: Matheus Marcos R. Brandao/Arthur Geraldo de S. Mendes
F CREA/CAU: MG0000244647D MG   /  MG0000230468D MG CREA/CAU: MG0000244647D MG   /  MG0000230468D MG
F Data ART/RRT: MG20254387976  /  MG20254379810 ART/RRT: MG20254387976  /  MG20254379810

100,00% 100,00% 100,00% 100,00% 100,00%
7.087.414,26 7.087.414,26 7.087.414,26 7.087.414,26 7.087.414,26 

64,00% 70,00% 74,00% 78,00% 82,00% 88,00% 94,00% 100,00% 100,00% 100,00% 100,00% 100,00% 64,00% 70,00% 74,00% 78,00% 82,00% 88,00% 94,00%

100,00% 100,00% 100,00% 100,00% 100,00%
4.639.979,40 4.976.147,99 5.375.292,73 5.655.661,48 5.897.658,72 6.403.611,78 6.714.763,20 7.087.414,26 7.087.414,26 7.087.414,26 7.087.414,26 7.087.414,26 4.639.979,40 4.976.147,99 5.375.292,73 5.655.661,48 5.897.658,72 6.403.611,78 6.714.763,20 

- - - -

Acumulado
65,47% 70,21% 75,84% 79,80% 83,21% 90,35% 94,74% 100,00% 100,00% 100,00% 100,00% 100,00% 65,47% 70,21% 75,84% 79,80% 83,21% 90,35% 94,74%

0,00% 0,00% 0,00% 0,00%
550.852,16 336.168,59 399.144,74 280.368,75 241.997,24 505.953,06 311.151,42 372.651,06 - - - - 550.852,16 336.168,59 399.144,74 280.368,75 241.997,24 505.953,06 311.151,42 372.651,06

Mês 22 Mês 23 Mês 24

Parcela
7,77% 4,74% 5,63% 3,96% 3,41% 7,14% 4,39% 5,26% 0,00% 0,00% 0,00% 0,00% 7,77% 4,74% 5,63% 3,96% 3,41% 7,14% 4,39% 5,26%

Mês 13 Mês 14 Mês 15 Mês 16 Mês 17 Mês 18 Mês 19 Mês 20 Mês 21Mês 16 Mês 17 Mês 18 Mês 19 Mês 20 Mês 21 Mês 22 Mês 23 Mês 24

3.827.571,64 4.089.127,24 
2,00% 6,00% 14,00% 18,00% 24,00% 28,00% 32,00% 40,00% 44,00% 48,00% 52,00% 56,00%

2.087.536,89 2.329.534,13 2.839.135,65 3.146.638,61 3.515.641,21 264.870,63 526.426,23 1.077.278,39 1.409.798,52 1.812.591,72 

311.930,43 261.555,60
3,74% 7,43% 15,20% 19,89% 25,57% 29,45% 32,87% 40,06% 44,40% 49,60% 54,01% 57,70%

274.945,17 241.997,24 509.601,52 307.502,96 369.002,60264.870,63 261.555,60 550.852,16 332.520,13 402.793,20
3,69%

Mês 06 Mês 07 Mês 08 Mês 09 Mês 10Mês 01 Mês 02 Mês 03 Mês 04 Mês 05

Grau de Sigilo
#PUBLICO

Nº OPERAÇÃO Nº TransfereGOV
33439/2024  974149 Casa térrea acessível, 2 quartos, Autil=47,46m², conforme Portaria MCID 1416/2023

311.930,43
4,40% 3,69%

261.555,60

Grau de Sigilo
#PUBLICO

Mês 11 Mês 12
3,74% 3,69% 7,77% 4,69% 5,68% 3,88% 3,41% 7,19% 4,34% 5,21% 4,40%

369.002,60

52,00%

274.945,17 307.502,96402.793,20
57,70%

24,00%
4.089.127,24 

56,00%28,00% 32,00% 40,00% 44,00% 48,00%
3.827.571,64 

49,60% 54,01%
3.515.641,21 2.329.534,13 

40,06%32,87%

PROPONENTE / TOMADOR Nº OPERAÇÃO Nº TransfereGOV
Município de Guanhães 33439/2024  974149 Casa térrea acessível, 2 quartos, Autil=47,46m², conforme Portaria MCID 1416/2023

Parcela
3,74% 3,69%

264.870,63 261.555,60

Mês 12
4,34% 5,21%7,19%

Mês 11Mês 09 Mês 10Mês 08Mês 01 Mês 02 Mês 03 Mês 07

1. ADMINISTRAÇÃO LOCAL

Nº do 
Evento Título dos Eventos

Mês 04 Mês 05 Mês 06

241.997,24 509.601,52
7,77% 4,69%

550.852,16 332.520,13
5,68% 3,88% 3,41%

Acumulado

2,00% 6,00%

44,40%

quinta-feira, 6 de novembro de 2025

2.839.135,65 3.146.638,61 
14,00% 18,00%

3,74% 7,43% 15,20% 19,89%
264.870,63 526.426,23 1.409.798,52 1.812.591,72 2.087.536,89 

25,57% 29,45%
1.077.278,39 

Mês 13 Mês 14 Mês 15
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