
CODIGO SERVIÇO VALOR
1a. 2a. 3a. 4a. 1a. 2a. 3a. 4a. 1a. 2a. 3a. 4a. 1a. 2a. 3a. 4a. 1a. 2a. 3a. 4a. DO ITEM

Total mensal (R$)
Total acumulado (R$) 12.849.212,14R$      

Percentual mensal
Percentual acumulado

BELO HORIZONTE/MG, 20 DE SETEMBRO  DE 2025

8,34% 8,34% 8,34%

8,34% 8,34% 8,34%

32 ADMINISTRAÇÃO 1.100.343,64R$                    91.658,63R$           91.658,63R$           91.658,63R$           91.658,63R$           91.658,63R$           91.658,63R$           91.658,63R$           91.658,63R$           91.768,66R$           91.768,66R$           91.768,66R$           91.768,66R$           

8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

8,34% 8,34% 8,34%

21 MANEJO DE VEGETAÇÃO 103.191,00R$                       8.595,81R$             8.595,81R$             8.595,81R$             8.595,81R$             8.595,81R$             8.595,81R$             8.595,81R$             8.595,81R$             8.606,13R$             8.606,13R$             8.606,13R$             8.606,13R$             

8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

8,34% 8,34% 8,34%

20 PAVIMENTAÇÃO 31.147,50R$                         2.594,59R$             2.594,59R$             2.594,59R$             2.594,59R$             2.594,59R$             2.594,59R$             2.594,59R$             2.594,59R$             2.597,70R$             2.597,70R$             2.597,70R$             2.597,70R$             

8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

8,33% 8,33% 8,33% 8,34% 8,34% 8,34% 8,34%

19 DRENAGEM 29.308,70R$           29.308,70R$           29.308,70R$           29.308,70R$           29.308,70R$           29.308,70R$           29.308,70R$           29.308,70R$           29.343,88R$           29.343,88R$           29.343,88R$           29.343,88R$           

8,33% 8,33% 8,33%

8,33% 8,34% 8,34% 8,34% 8,34%

14 REVESTIMENTOS 296.737,28R$                       24.718,22R$           24.718,22R$           24.718,22R$           24.718,22R$           24.718,22R$           24.718,22R$           24.718,22R$           24.718,22R$           24.747,89R$           24.747,89R$           24.747,89R$           24.747,89R$           

8,33% 8,33% 8,33% 8,33%

8,34% 8,34% 8,34%

13 SERRALHERIA 1.355.727,50R$                    112.932,10R$         112.932,10R$         112.932,10R$         112.932,10R$         112.932,10R$         112.932,10R$         112.932,10R$         112.932,10R$         113.067,67R$         113.067,67R$         113.067,67R$         113.067,67R$         

8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

12 MARCENARIA 118.672,97R$                       9.885,46R$             9.885,46R$             9.885,46R$             9.885,46R$             9.885,46R$             9.885,46R$             9.885,46R$             9.885,46R$             9.897,33R$             9.897,33R$             9.897,33R$             9.897,33R$             

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,34%

97.011,47R$                         8.081,06R$             8.081,06R$             8.081,06R$             8.081,06R$             8.081,06R$             8.081,06R$             8.081,06R$             8.081,06R$             8.090,76R$             8.090,76R$             8.090,76R$             8.090,76R$             

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,34% 8,34% 8,34%

8,33% 8,33% 8,33% 8,34% 8,34% 8,34% 8,34%

11 INSTALAÇÃO ELÉTRICA E 
TELEFÔNICA

8,34%

8,33% 8,34% 8,34% 8,34% 8,34%

08 COBERTURAS E FORROS 1.684.184,53R$                    140.292,57R$         140.292,57R$         140.292,57R$         140.292,57R$         140.292,57R$         140.292,57R$         140.292,57R$         140.292,57R$         140.460,99R$         140.460,99R$         140.460,99R$         140.460,99R$         

8,33% 8,33% 8,33% 8,33%

8,34% 8,34% 8,34%

07 ALVENARIA E DIVISÕES 200.126,20R$                       16.670,51R$           16.670,51R$           16.670,51R$           16.670,51R$           16.670,51R$           16.670,51R$           16.670,51R$           16.670,51R$           16.690,53R$           16.690,53R$           16.690,53R$           16.690,53R$           

8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

8,34% 8,34% 8,34%

06 ESTRUTURAS DE CONCRETO E 
METÁLICA

144.683,80R$                       12.052,16R$           12.052,16R$           12.052,16R$           12.052,16R$           12.052,16R$           12.052,16R$           12.052,16R$           12.052,16R$           12.066,63R$           12.066,63R$           12.066,63R$           12.066,63R$           

8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

8,34% 8,34% 8,34%

05 GALERIA CELULAR E/OU 
CONTENÇÕES

237.579,02R$                       19.790,33R$           19.790,33R$           19.790,33R$           19.790,33R$           19.790,33R$           19.790,33R$           19.790,33R$           19.790,33R$           19.814,09R$           19.814,09R$           19.814,09R$           19.814,09R$           

8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

8,34% 8,34%

04 FUNDAÇÕES 213.424,03R$                       17.778,22R$           17.778,22R$           17.778,22R$           17.778,22R$           17.778,22R$           17.778,22R$           17.778,22R$           17.778,22R$           17.799,56R$           17.799,56R$           17.799,56R$           17.799,56R$           

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

15 PISOS, RODAPÉS, SOLEIRAS E 
PEITORIS

295.155,62R$                       24.586,46R$           24.586,46R$           24.586,46R$           24.586,46R$           24.586,46R$           24.586,46R$           24.586,46R$           24.586,46R$           24.615,98R$           24.615,98R$           24.615,98R$           24.615,98R$           

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,34%

10 INSTALAÇÕES 
HIDROSSANITÁRIAS

577.924,66R$                       48.141,12R$           48.141,12R$           48.141,12R$           48.141,12R$           48.141,12R$           48.141,12R$           48.141,12R$           48.141,12R$           48.198,92R$           48.198,92R$           48.198,92R$           48.198,92R$           

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,34%

OBJETO: REGISTRO DE PREÇOS PARA A CONTRATAÇÃO DOS SERVIÇOS E OBRAS 
DE INTERVENÇÕES DE MANUTENÇÃO EM CONJUNTOS HABITACIONAIS 

CONSTRUÍDOS PELA PREFEITURA MUNICIPAL DE BELO HORIZONTE

                 CRONOGRAMA FÍSICO-FINANCEIRO                

09 IMPERMEABILIZAÇÕES E 
ISOLAMENTOS

62.523,10R$                         5.208,17R$             5.208,17R$             5.208,17R$             5.208,17R$             5.208,17R$             5.208,17R$             5.208,17R$             5.208,17R$             5.214,43R$             5.214,43R$             5.214,43R$             5.214,43R$             

8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

5º Mês

218.614,39R$         218.614,39R$         218.614,39R$         

52.710,57R$           

67.504,76R$           67.504,76R$           67.504,76R$           67.504,76R$           

41.200,14R$           41.200,14R$           41.200,14R$           41.200,14R$           41.200,14R$           

58.131,19R$           58.131,19R$           58.131,19R$           58.131,19R$           

8,33% 8,33%

59.884,21R$           59.884,21R$           59.884,21R$           59.884,21R$           

8,33%

8,33% 8,33% 8,33% 8,33%

8,33%

8,33% 8,33%

8,33% 8,33%

59.884,21R$           

8,33%

8,33%

8,33% 8,33%

01

02

03

INSTALAÇÃO DA OBRA

DEMOLIÇÕES E REMOÇÕES

TRABALHOS EM TERRA

218.614,39R$         

67.504,76R$           

58.131,19R$           

8,33%

1º Mês 2º Mês 3º Mês 4º Mês

8,33% 8,33% 8,33%

8,33% 8,33% 8,33%

218.614,39R$         

8,33% 8,33%

8,338,33 8,33
33,32 41,65

1.070.339,37 1.070.339,37
1.070.339,37 2.140.678,74 3.211.018,11

17 PINTURA

18 SERVIÇOS DIVERSOS
8,33%8,33%

8,33%

351.845,14R$                       

8,33% 8,33% 8,33%

8,33%

59.956,10R$           

8,34%

52.773,85R$           

8,34%

59.884,21R$           

8,33%

34 POSTO DE VIGILÂNCIA DE OBRA 52.710,57R$           52.710,57R$           

8,34%

8,33% 8,33% 8,34%

8,33% 8,33% 8,34%

8,33% 8,33% 8,34%

8,33% 8,33%

8,33%8,33%

52.710,57R$           52.710,57R$           

8,33%

8,33%

59.884,21R$           

8,33%

52.710,57R$           

8,33 16,66 24,99
8,33 8,33

1.070.339,37 1.070.339,37 1.070.339,37
6.422.036,23

8,33
49,98

7.492.375,60
1.071.624,29
9.634.339,26

8,34
74,98

1.070.339,37
4.281.357,49 5.351.696,86

8,34%

58.200,97R$           

8,34%

41.249,60R$           

8,34%

6º Mês

218.614,39R$         
8,33%

67.504,76R$           
8,33%

58.131,19R$           

8,33%

41.200,14R$           

8,33%

8,33% 8,34%

8,33% 8,34%

8,33% 8,33% 8,34%

8,33% 8,33% 8,34%

8,33
58,31

7º Mês

218.614,39R$         
8,33%

67.504,76R$           
8,33%

58.131,19R$           

8,33%

41.200,14R$           

8,33%

8,33%

8,33%

8,33
66,64

10º Mês

218.876,83R$         
8,34%

67.585,79R$           
8,34%

58.200,97R$           

8,34%

41.249,60R$           

8,34%

59.956,10R$           

8,34%

52.773,85R$           

8,34%

1.071.624,29

59.884,21R$           

8,33%

52.710,57R$           

8,33%

1.070.339,37

8º Mês

218.614,39R$         
8,33%

8,34
83,32

11º Mês

218.876,83R$         
8,34%

67.585,79R$           
8,34%

58.200,97R$           

8,34%

41.249,60R$           

8,34%

59.956,10R$           

8,34%

52.773,85R$           

8,34%

1.071.624,29
11.777.587,85

8,34
91,66

8,34% 8,34%

8,34% 8,34%

8,34%

8,34
100,00

59.956,10R$           

8,34%

52.773,85R$           

8,34%

1.071.624,29

12º Mês

218.876,83R$         
8,34%

67.585,79R$           
8,34%

58.200,97R$           

8,34%

41.249,60R$           

8,34%

8,34%

8,34%

2.624.422,45R$                    

810.381,22R$                       

697.853,40R$                       

494.599,57R$                       

718.898,12R$                       

632.779,92R$                       

12.849.212,1410.705.963,568.562.714,97

67.504,76R$           
8,33%

58.131,19R$           

8,33%

41.200,14R$           

8,33%

52.710,57R$           

8,33%

1.070.339,37

9º Mês

218.876,83R$         
8,34%

67.585,79R$           
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