
ITEM DESCRIÇÃO DOS SERVIÇOS VALOR DO SERVIÇO PESO 1 º MÊS 2 º MÊS 3 º MÊS 4 º MÊS 5 º MÊS 6 º MÊS 7 º MÊS 8 º MÊS 9 º MÊS 10 º MÊS 11 º MÊS 12 º MÊS  TOTAL (R$)

1.0 #REF! 136.341,47R$           4,76% R$ 8,333% 11,006% 11,006% 11,006% 11,006% 11,006% 11,006% 11,006% 11,006% 11,006% 11,006% 11,006% 129,40%

11.361,79R$         15.005,63R$         15.005,63R$         15.005,63R$           15.005,63R$           15.005,63R$           15.005,63R$           15.005,63R$           15.005,63R$           15.005,63R$           15.005,63R$           15.005,63R$           176.423,72              

2.0 #REF! 103.897,81R$           3,63% R$ 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 99,996%

8.658,15R$           8.658,15R$           8.658,15R$           8.658,15R$             8.658,15R$             8.658,15R$             8.658,15R$             8.658,15R$             8.658,15R$             8.658,15R$             8.658,15R$             8.658,16R$             103.897,81              

3.0 #REF! 380.203,92R$           13,28% R$ 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,00%

31.683,66R$         31.683,66R$         31.683,66R$         31.683,66R$           31.683,66R$           31.683,66R$           31.683,66R$           31.683,66R$           31.683,66R$           31.683,66R$           31.683,66R$           31.683,66R$           380.203,92              

4.0 #REF! 214.032,85R$           7,48% R$ 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,00%

17.836,07R$         17.836,07R$         17.836,07R$         17.836,07R$           17.836,07R$           17.836,07R$           17.836,07R$           17.836,07R$           17.836,07R$           17.836,07R$           17.836,07R$           17.836,08R$           214.032,85              

5.0 #REF!  R$          461.669,08 16,12% R$ 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,00%

38.472,42R$         38.472,42R$         38.472,42R$         38.472,42R$           38.472,42R$           38.472,42R$           38.472,42R$           38.472,42R$           38.472,42R$           38.472,42R$           38.472,42R$           38.472,46R$           461.669,08              

6.0 COBERTURA E PROTEÇÕES  R$          293.853,25 10,26% R$ 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,00%

24.487,77R$         24.487,77R$         24.487,77R$         24.487,77R$           24.487,77R$           24.487,77R$           24.487,77R$           24.487,77R$           24.487,77R$           24.487,77R$           24.487,77R$           24.487,78R$           293.853,25              

7.0 REVESTIMENTOS  R$          464.384,70 16,22% R$ 8,382% 8,382% 8,382% 8,382% 8,382% 8,382% 8,382% 8,382% 8,382% 8,382% 8,382% 8,382% 100,58%

38.698,73R$         38.698,73R$         38.698,73R$         38.698,73R$           38.698,73R$           38.698,73R$           38.698,73R$           38.698,73R$           38.698,73R$           38.698,73R$           38.698,73R$           38.698,67R$           464.384,70              

8.0 PAVIMENTAÇÕES  R$          243.975,22 8,52% R$ 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,00%

20.331,27R$         20.331,27R$         20.331,27R$         20.331,27R$           20.331,27R$           20.331,27R$           20.331,27R$           20.331,27R$           20.331,27R$           20.331,27R$           20.331,27R$           20.331,25R$           243.975,22              

9.0 INSTALAÇÕES  R$          444.270,04 15,52% R$ 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,00%

37.022,50R$         37.022,50R$         37.022,50R$         37.022,50R$           37.022,50R$           37.022,50R$           37.022,50R$           37.022,50R$           37.022,50R$           37.022,50R$           37.022,50R$           37.022,54R$           444.270,04              

10.0 COMPLEMENTAÇÕES  R$            13.041,65 0,46% R$ 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,334% 100,00%

1.086,80R$           1.086,80R$           1.086,80R$           1.086,80R$             1.086,80R$             1.086,80R$             1.086,80R$             1.086,80R$             1.086,80R$             1.086,80R$             1.086,80R$             1.086,85R$             13.041,65                

11.0 FOSSA CÉPTICA  R$          107.500,80 3,75% R$ 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,00%

8.958,40R$           8.958,40R$           8.958,40R$           8.958,40R$             8.958,40R$             8.958,40R$             8.958,40R$             8.958,40R$             8.958,40R$             8.958,40R$             8.958,40R$             8.958,40R$             107.500,80              

TOTAL 238.597,56R$       242.241,40R$       242.241,40R$       242.241,40R$         242.241,40R$         242.241,40R$         242.241,40R$         242.241,40R$         242.241,40R$         242.241,40R$         242.241,40R$         242.241,48R$         

TOTAL ACUMULADO  R$       2.863.170,79 238.597,56R$       480.838,96R$       723.080,36R$       965.321,76R$         1.207.563,16R$      1.449.804,56R$      1.692.045,96R$      1.934.287,36R$      2.176.528,76R$      2.418.770,16R$      2.661.011,56R$      2.903.253,04R$      2.903.253,04R$      
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