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ORGAMENTO DE OBRA/SERVIGCO

tRIO

Cadigo: 9,351 Processo:  005900.000312/2026-31

Ano/ Mes de referencia:

2026/07 B.DL(%): 18

Obra / Servigo: Obra de reforma, recuperagao estrutural e impermeabilizagao dos terragos e da cupula Carl Sagan no Planetario do Rio - VIR.A. - A.P. 2.1

CRONOGRAMA FiSICO / FINANCEIRO

Numero Etapa Inicio Etapa Final Etapa Duragao Duragdo Ac. Percentual Percentual Ac. Valor Valor Ac.
1 30 30 1,100000 1,100000 145.387,83 145.387,83
2 30 60 2,899999 3,999999 383.295,17 528.683,00
3 30 90 5,500000 9,499999 726.939,12 1.255.622,12
4 30 120 5,999999 15,499998 793.024,49 2.048.646,61
5 30 150 8,499999 23,999997 1.123.451,36 3.172.097,97
6 30 180 10,000000 33,999997 1.321.707,49 4.493.805,46
7 30 210 11,000000 44,999997 1.453.878,24 5.947.683,70
8 30 240 12,000000 56,999997 1.586.048,99 7.533.732,69
9 30 270 13,000000 69,999997 1.718.219,74 9.251.952,43

10 30 300 11,000000 80,999997 1.453.878,24 10.705.830,67
11 30 330 8,999999 89,999996 1.189.536,74 11.895.367,41
12 30 360 10,000004 100,000000 1.321.707,48 13.217.074,89
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