

QUADRO 02	CRONOGRAMA FÍSICO-FINANCEIRO
OBJETO:	CONTRATAÇÃO DE EMPRESAS(ES) ESPECIALIZADAS(AS) PARA A PRESTAÇÃO DE SERVIÇOS TÉCNICOS DE APOIO E ASESORAMENTO EM ENGENHARIA CONSULTIVA PARA ATUAÇÃO NAS ÁREAS DE PLANEJAMENTO E GESTÃO PÚBLICA DAS DEMANDAS REFERENTES AOS EMPREENDIMENTOS DA MALHA RODOVIÁRIA SOB JURISDIÇÃO DA SUPERINTENDÊNCIA DO DNIT NO ESTADO DO MARANHÃO E NO ÂMBITO DAS NECESSIDADES TÉCNICAS E OPERACIONAIS DAS UNIDADES LOCAIS SUBORDINADAS.

ITEM	DISCRIMINAÇÃO	DIAS																							
		30	60	90	120	150	180	210	240	270	300	330	360	390	420	450	480	510	540	570	600				
1	Coordenação Geral	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
2	Apoio ao Planejamento e Assessoramento Gerencial	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
3	Apoio e Assessoramento Técnico à Gestão das Ações de Meio Ambiente e Desapropriação/Reassentamento	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
4	Apoio à Gestão da Infraestrutura - Obras e Serviços	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
5	Apoio ao Processamento de Dados e T.I.	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
6	Apoio à Comunicação Social	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
7	Apoio Técnico e Operacional às Unidades Locais	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
8	Consultoria Especializada	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
9	Apoio na Gestão de Projetos	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
10	Realização de Estudos, Levantamentos, Ensaios Especiais e Treinamentos	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
MENSAL		EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			
ACUMULADO		EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01			

ITEM	DISCRIMINAÇÃO	DIAS																					
		630	660	690	720	750	780	810	840	870	900	930	960	990	1020	1050	1080	1110	1140	1170	1200		
1	Coordenação Geral	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
2	Apoio ao Planejamento e Assessoramento Gerencial	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
3	Apoio e Assessoramento Técnico à Gestão das Ações de Meio Ambiente e Desapropriação/Reassentamento	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
4	Apoio à Gestão da Infraestrutura - Obras e Serviços	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
5	Apoio ao Processamento de Dados e T.I.	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
6	Apoio à Comunicação Social	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
7	Apoio Técnico e Operacional às Unidades Locais	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
8	Consultoria Especializada	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
9	Apoio na Gestão de Projetos	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
10	Realização de Estudos, Levantamentos, Ensaios Especiais e Treinamentos	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
MENSAL		EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
ACUMULADO		EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		

ITEM	DISCRIMINAÇÃO	DIAS																					
		1230	1260	1290	1320	1350	1380	1410	1440	1470	1500	1530	1560	1590	1620	1650	1680	1710	1740	1770	1800		
1	Coordenação Geral	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
2	Apoio ao Planejamento e Assessoramento Gerencial	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
3	Apoio e Assessoramento Técnico à Gestão das Ações de Meio Ambiente e Desapropriação/Reassentamento	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
4	Apoio à Gestão da Infraestrutura - Obras e Serviços	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
5	Apoio ao Processamento de Dados e T.I.	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
6	Apoio à Comunicação Social	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
7	Apoio Técnico e Operacional às Unidades Locais	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
8	Consultoria Especializada	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
9	Apoio na Gestão de Projetos	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
10	Realização de Estudos, Levantamentos, Ensaios Especiais e Treinamentos	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
MENSAL		EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		
ACUMULADO		EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01	EDN/V/01		