

1. Seleciono abaixo a forma de definição dos agrupadores de eventos:
Definir Manuseio

Nº do Evento	Título do Evento	Valor Total dos Eventos (R\$)																			
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Total:		168.679,71	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	168.679,26	
1	MARCA LÓGICA	77.440,48	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	2.672,02	
2	BREV. PRELIM	59.299,20	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	2.964,06	
3	FONDA E BUIDOURDO	128.422,20	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	6.421,11	
4	SOLUÇÕES IMPRENSARIÁRIAS (LIZADO)	388.292,20	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	19.412,11	
5	PLANEJ. E VISAG.	246.411,60	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	12.320,58	
6	ALVENARIA E VERGAS	242.202,20	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	12.110,51	
7	JANELAS	92.204,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	4.610,20	
8	PORTAS	141.277,60	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	7.078,88	
9	TELHADO	478.292,20	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	23.944,61	
10	REV. INTERNO	112.677,20	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	5.633,86	
11	REV. EXTERNO	88.201,40	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	4.310,07	
12	CERÂMICA PAREDES	38.203,60	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	1.910,54	
13	FERRIS	48.186,20	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	2.407,81	
14	PINT. INTERNA	48.682,60	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	2.434,14	
15	PINT. EXTERNA	26.696,00	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	1.330,30	
16	PINT. ESQUADRIAS	20.207,60	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	1.045,38	
17	LUSTRO DO PISO	443.204,40	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	2.216,17	
18	PISO CERÂMICO	90.814,40	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	4.540,72	
19	PISO CIMENTADO	24.639,60	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	1.231,94	
20	ELETR. CARIAS E QD	75.188,80	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	3.759,44	
21	CABIDE	51.863,40	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	2.598,17	
22	PARADA DE ENERGIA	82.866,40	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	4.144,02	
23	DISJUNTORES	12.870,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	643,50	
24	WATER E TUBARIA	21.849,80	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	1.092,29	
25	LUMINARIAS	7.484,80	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	374,24	
26	ÁGUA - TUBOS	30.878,00	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	1.543,90	
27	ÁGUA - REGISTROS	12.402,20	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	620,51	
28	ÁGUA - RESERVATÓRIO	9.632,40	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	481,62	
29	ÁGUA - HIDRÔMETRO	8.298,40	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	414,92	
30	APARELHOS E LUCAS	66.060,20	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	3.303,01	
31	ESGOTO - TUBOS	52.013,40	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	2.600,67	
32	ESGOTO - CAIXAS	83.733,60	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	4.186,68	
33	LIMPEZA FINAL	11.466,40	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	574,77	
34	PLACA DA MESA	3.076,40	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	1.538,20	
35	BARRAS DE APOIO	681,08	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	340,54	

DARCINÓPOLIS/TO
Local
sábado, 27 de setembro de 2025
Data

Responsável Técnico
Nome: DANILU RODRIGUES ANDRADE
CREA/CAU: 320356/D-TO
ARTIRRT: 0

Responsável Técnico
Nome: DANILU RODRIGUES ANDRADE
CREA/CAU: 320356/D-TO
ARTIRRT: 0