

Cronograma Físico-Financeiro

Nº do Período de Conclusão do Evento	Percentual Parcela	Valor Parcela	Percentual Acumulado	Valor Acumulado
1	0,75%	R\$ 128.849,13	0,75%	R\$ 128.849,13
2	0,75%	R\$ 128.849,13	1,50%	R\$ 257.698,26
3	9,80%	R\$ 1.682.722,16	11,30%	R\$ 1.940.420,42
4	22,65%	R\$ 3.890.469,96	33,94%	R\$ 5.830.890,38
5	6,45%	R\$ 1.108.528,68	40,40%	R\$ 6.939.419,06
6	6,39%	R\$ 1.098.410,28	46,79%	R\$ 8.037.829,34
7	11,30%	R\$ 1.940.642,48	58,09%	R\$ 9.978.471,82
8	11,26%	R\$ 1.933.618,60	69,35%	R\$ 11.912.090,42
9	12,46%	R\$ 2.141.213,59	81,81%	R\$ 14.053.304,01
10	18,19%	R\$ 3.124.632,62	100,00%	R\$ 17.177.936,63