

PLANILHA DE SERVIÇOS, MATERIAIS E ORÇAMENTO																	
Obra: PEDIATRIA																	
CRONOGRAMA FÍSICO FINANCEIRO																	
MESES	1			2			3			4			5			DIAS/TOTAL SEM BDI	DIAS/TOTAL COM BDI
ATIVIDADES	10	20	30	40	50	60	70	80	90	100	110	120	100	110	120		
SERVIÇO DE ESCRITÓRIO, LABORATÓRIO E CAMPO	20%			20%			20%			20%			20%			R\$184.872,000	R\$223.695,12
	R\$36.974,400			R\$36.974,400			R\$36.974,400			R\$36.974,400			R\$36.974,400				
CANTEIRO DE OBRAS	20%			20%			20%			20%			20%			R\$18.892,800	R\$22.860,29
	R\$3.778,560			R\$3.778,560			R\$3.778,560			R\$3.778,560			R\$3.778,560				
ANDAIMES E PROTEÇÕES	20%			20%			20%			20%			20%			R\$12.208,960	R\$14.772,84
	R\$2.441,792			R\$2.441,792			R\$2.441,792			R\$2.441,792			R\$2.441,792				
TANSPORTE DE QUALQUER NATUREZA	20%			20%			20%			20%			20%			R\$24.736,200	R\$29.930,80
	R\$4.947,240			R\$4.947,240			R\$4.947,240			R\$4.947,240			R\$4.947,240				
DEMOLIÇÕES E RETIRADAS	50%			50%												R\$54.121,540	R\$65.487,06
	R\$27.060,770			R\$27.060,770													
ALVENARIAS E DIVISÓRIAS				50%			50%									R\$80.989,820	R\$97.997,68
				R\$40.494,910			R\$40.494,910										
REVESTIMENTO DE PAREDES, TETOS E PISOS							30%			30%			40%			R\$310.605,620	R\$375.832,80
							R\$93.181,686			R\$93.181,686			R\$124.242,248				
ESQUADRIAS DE PVC, FERRO, ALUMÍNIO OU MADEIRA, VIDRAÇAS E FERRAGENS							50%			50%						R\$129.811,300	R\$157.071,67
							R\$64.905,650			R\$64.905,650							
SERVIÇOS DE PINTURA							40%			40%			20%			R\$110.635,460	R\$133.868,91
							R\$44.254,184			R\$44.254,184			R\$22.127,092				
APARELHOS HIDROSANITÁRIOS (FORNCIMENTO E COLCAÇÃO)										50%			50%			R\$89.227,520	R\$107.965,30
										R\$44.613,760			R\$44.613,760				
ESTRUTURAS				100%												R\$15.777,930	R\$19.091,30
				R\$15.777,930													
IMPERMEABILIZAÇÃO				100%												R\$7.919,450	R\$9.582,53
				R\$7.919,450													
INSTALAÇÕES ELÉTRICAS, HIDRAULICAS, SANITÁRIAS E MECÂNICAS - (categoria 15)				20%			30%			30%			20%			R\$1.633.731,640	R\$1.976.815,28
				R\$326.746,328			R\$490.119,492			R\$490.119,492			R\$326.746,328				
Total Sem BDI	R\$75.202,762			R\$466.141,380			R\$781.097,914			R\$785.216,764			R\$565.871,420			R\$2.673.530,240	
Total com BDI	R\$90.995,342			R\$564.031,070			R\$945.128,476			R\$950.112,284			R\$684.704,418				
Total Acumulado com BDI	R\$90.995,342			R\$655.026,412			R\$1.600.154,888			R\$2.550.267,172			R\$3.234.971,590				
3.234.971,590																	