



CRONOGRAMA		QUADRA SOCIETY - REFORMA GRAMA			
MESES		1	2	3	4
SERVIÇOS INICIAIS	9.087,66	100%			
QUADRA SOCIETY	219.068,43	25%	25%	25%	25%
SUB TOTAL		R\$ 63.854,76	R\$ 54.767,11	R\$ 54.767,11	R\$ 54.767,11
TOTAL DE OBRA					R\$ 228.156,09