Planilhal

ITEM DISCRIMINACAO VALOR Peso
TOTAL (60 meses)

10,00%

1 COLETA RSD RS 65.149.810,80 | 27,26% | 10,00%
2 CONTEINERIZACAO — MANUTENCAO E HIGIENIZACAO| RS 1.081.081,80 | 0,45% 10,00%
3 COLETA SELETIVA RS 3.582.445,80 | 1,50% | 10,00%
4 VARRICAO RS 62.870.576,40 | 26,31% | 10,00%
5 VARRIGAO MECANIZADA RS 7.475.878,20 | 3,13% | 10,00%
6 CAPINA RS 7.059.667,20 | 2,95% | 10,00%
7 ROGCADA RS 34.080.000,00| 14,26% | 10,00%
8 EQUIPE MULTI USO RS 7.765.018,20 | 3,25% | 10,00%
9 ADMINASTAGAO LOCAL RS 11.250.367,80 | 4,71% | 10,00%
10 ATERRO SANITARIO RS 38.641.362,00| 16,17% | 10,00%
TOTAL GERAL RS 238.956.208,20 | 100,00% | 10,00%

TOTAL GERAL ACUMULADO 10,00%
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Ano 1l Ano 2 Ano 3
20,00% 20,00% 20,00%
RS 6.514.981,08 | 20,00% | RS 13.029.962,16 | 20,00% | RS 13.029.962,16 | 20,00%
RS 108.108,18 | 20,00% | RS 216.216,36 | 20,00% | RS$216.216,36 | 20,00%
RS 358.244,58 | 20,00% | R$716.489,16 | 20,00% | RS 716.489,16 | 20,00%
RS 6.287.057,64 | 20,00% | RS 12.574.115,28 | 20,00% | RS 12.574.115,28 | 20,00%
RS 747.587,82 | 20,00% | RS 1.495.175,64 | 20,00% | RS 1.495.175,64 | 20,00%
RS 705.966,72 | 20,00% | RS 1.411.933,44 | 20,00% | RS 1.411.933,44 | 20,00%
RS 3.408.000,00 | 20,00% | RS 6.816.000,00 | 20,00% | RS 6.816.000,00 | 20,00%
R$ 776.501,82 | 20,00% | RS 1.553.003,64 | 20,00% | RS 1.553.003,64 | 20,00%
RS 1.125.036,78 | 20,00% | RS 2.250.073,56 | 20,00% | RS 2.250.073,56 | 20,00%
RS 3.864.136,20 | 20,00% | RS 7.728.272,40 | 20,00% | RS 7.728.272,40 | 20,00%
R$ 23.895.620,82 | 20,00% | RS 47.791.241,64 | 20,00% 47.791.241,64 | 20,00%
RS 23.895.620,82 | 30,00% RS 71.686.862,46 | 50,00% 119.478.104,10 | 70,00%
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Ano 4 Ano 5

30,00%

RS 13.029.962,16 | 30,00% | RS 19.545.145,40

RS 216.216,36 30,00% RS 324.324,54

RS 716.489,16 30,00% | RS 1.074.733,74

RS 12.574.115,28 | 30,00% | RS 18.861.172,92

RS 1.495.175,64 | 30,00% | RS 2.242.763,46

RS 1.411.933,44 | 30,00% | RS 2.117.900,16

RS 6.816.000,00 | 30,00% | RS 10.224.000,00

RS 1.553.003,64 | 30,00% | RS 2.329.505,46

RS 2.250.073,56 | 30,00% | RS 3.375.110,34

RS 7.728.272,40 | 30,00% | RS 11.592.408,60

47.791.241,64 | 30,00% 71.687.064,62

167.269.345,74 | 100,00% 238.956.410,36
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