CRONOGRAMA FiSICO-FINANCEIRO

Creche Municipal Dona Ruth Seixas SRE:JANUARIA
MUNICIPIO ITACARAMBI ENDERECO:Rua Pasto.r f\gostinho, s/n .
-Centro -Creche Municipal Dona Ruth Seixas
SERVICOS: REFORMA DOS BANHEIROS DA MARTENIDADE ,BANHEIRO COLETIVO,COZINHA,LAVANDERIA ,ROUPARIA,BEBEDOURO COLETIVO, DEPOSITOS,PINTURA
EXTERNA E PINTURA INTERNAS ( DEPOSITOS ,LAVANDERIA,ROUPARIA)
TOTAL 1° MES 2° MES 3° MES 4° MES
ITEM DESCRICAO GE:QII-) ('} % INC. % VALOR % VALOR % VALOR % VALOR TOTAL
1 INSTALACAO DOS SERVICOS DE ENGENHARIA 2,319.61 0.71% | 100.00%| 2,319.61 0.00 0.00 0.00 2,319.61
2 DEMOLICOES E REMOCOES 13,960.54 | 4.27% | 100.00%| 13,960.54 0.00 0.00 0.00 13,960.54
7 COBERTURA E FORRO 2,622.29 0.80% 0.00 0.00 0.00 100.00%| 2,622.29 2,622.29
8 INSTALAGOES HIDRAULICAS 32,800.62 | 10.03% 0.00 100.00%| 32,800.62 0.00 0.00 32,800.62
9 INSTALAGOES SANITARIAS 16,696.39 5.11% 0.00 100.00%| 16,696.39 0.00 0.00 16,696.39
10 INSTALAGAO ELETRICA 14,588.58 | 4.46% 0.00 100.00%| 14,588.58 0.00 0.00 14,588.58
12 ESQUADRIAS METALICAS 14,351.43 4.39% 0.00 100.00%| 14,351.43 0.00 0.00 14,351.43
13 FERRAGENS 1,786.32 0.55% 0.00 100.00%| 1,786.32 0.00 0.00 1,786.32
14 REVESTIMENTO 42,771.26 | 13.08% 0.00 25.00%| 10,692.82 | 25.00%| 10,692.82 50.00%| 21,385.63 42,771.26
15 PISOS E RODAPES 34,373.58 | 10.51% 0.00 0.00 50.00%| 17,186.79 50.00%| 17,186.79 34,373.58
16 VIDROS 264.69 0.08% 0.00 0.00 0.00 100.00%| 264.69 264.69
17 PINTURA 47,455.20 | 14.51% 0.00 0.00 50.00%| 23,727.60 50.00%| 23,727.60 47,455.20
18 BANCADAS, PRATELEIRAS E DIVISORIAS 31,298.50 9.57% 0.00 0.00 50.00%| 15,649.25 50.00%| 15,649.25 31,298.50
23 LIMPEZA 9,928.50 3.04% 0.00 0.00 50.00%| 4,964.25 50.00%| 4,964.25 9,928.50
26 OUTROS 61,745.81 | 18.88% | 25.00%|15,436.45| 25.00%| 15,436.45 25.00%| 15,436.45 25.00%| 15,436.45 61,745.81
TOTAL MENSAL 9.70%| 31,716.60| 32.53% | 106,352.60 | 26.81% | 87,657.16 | 30.96% | 101,236.95 326,963.31
TOTAL ACUMULADO 326,963.31 |100.00% 9.70%|31,716.60| 42.23%| 138,069.20 | 69.04%| 225,726.36 | 100.00%| 326,963.31 326,963.31

LOCAL / DATA:

Nome do técnico responsavel pela elaborac¢do da planilha: Sérgio Renato Silva de Sa

Nome do responsavel legal pelo municipio: Paulo Cesar Pinheiro Azevedo
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