Cronograma Fisico-Financeiro - Preco

Obra: 26/C011D - Manutencéao Elevador DG DMAE Endereco:
Cliente: Marcos Machado Cidade:
ETAPAS
ITEM Dados 1 2 3 4 5 6 7 8 9 10 1 12 Total
1. SERVIGOS Valor 1.846,40 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 22.059,12
Perc. 837% | 833% | 833% | 833% | 833% 8,33 % 8,33 % 8,33 % 8,33 % 8,33 % 8,33 % 8,33% | 100,00 %
Total daEtapa | \/g|or 1.846,40 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 1.837,52 | 22.059,12
Perc. 837% | 833% | 833% | 833% | 833% 8,33 % 8,33 % 8,33 % 8,33 % 8,33 % 8,33 % 8,33 % | 100,00 %
Total Acumulado | \/g|or 1.846,40 | 3.683,92 | 5.521,44 | 7.358,96 | 9.196,48 | 11.034,00 | 12.871,52 | 14.709,04 | 16.546,56 | 18.384,08 | 20.221,60 | 22.059,12
Perc. 837% | 16,70% | 25,03% | 33,36% | 41,69% | 50,02% | 5835% | 6668% | 7501% | 8334% | 91,67% | 100,00 %
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